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Culvert is in at chlorine tracks 8E and 8F. Worked overtime over the
weekend to get necessary compaction around and over culvert.

Because of damage to the fire main in the area of the culvert, new 12"
pipe is being placed under the tracks to facilitate relocation and tie-
ins at a later date.

Kelly will be on site to put tracks back in place today and tomorrow at
ACL department.

Manhole 1BB will be poured today. Expect to fora and pour ICC and the
balance of the tile base for the first 300 feet next Monday.

Tom Carrico
Operation Foreman
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